

APPENDIX F - FEASIBILITY WORKS

| Location | Estimated Feasibility / Viability Cost (£'000) | Description | September 2022 status |
|---|--|---|---|
| West Wickham Leisure Centre | | HRA/Regen opportunity | Awaiting condition reports |
| Feasability of re-purposing of High Street assets | 100 | Works to value Council's stake in potential variations to lease | Detailed proposals awaited from tenant |
| The Walnuts Centre | | Regen opportunity | In detailed negotiations with developer prior to seeking Executive approval |
| Old Town Hall/Civic Centre | | Reduction and refurbishment of Council office space | Subject to output of Accommodation Review |
| Depots Review - disposal options | | Env Services programme | Works to clarify scope ongoing |
| Libraries (Chislehurst model roll out) | | Regen opportunity | |