

BROMLEY CIVIC CENTRE, STOCKWELL CLOSE, BROMLEY BRI 3UH

TELEPHONE: 020 8464 3333 CONTACT: Keith Pringle

keith.pringle@bromley.gov.uk

DIRECT LINE: 020 8313 4508

FAX: 020 8290 0608 DATE: 30 November 2016

EXECUTIVE

Meeting to be held on Wednesday 30 November 2016

For the item below please see attached replacement Appendix 2.

15 LOCAL DEVELOPMENT SCHEME 2016-18 (Pages 3 - 4)

Copies of the documents referred to above can be obtained from http://cds.bromley.gov.uk/



Appendix 2
Revised Provisional Timetable for the Preparation of the Local Plan and Community Infrastructure Levy

	2016												2017												2018											
	Jan	Feb	Mar	April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Borough-wide local plan including spatial, strategic, and detailed development policies and site allocations			Space ultation								su cor	rmal pre- bmission isultation t Local Plan				S							Α													
Review of Bromley Town Centre Area Action Plan																							nence rev BTCAAP				opt	ies & ions iltation							Pre	ultation. ferred gy & Sites
Bromley Preparation of Community Infrastructure Changing Schedule																Draft (minary Charging edule	3				Charging edule			S		Α									
SPD Planning Obligations & Affordable Housing																						ft SPD ultation					А									

Notes

S' refers to Submission to the S/S for examination

'A' refers to Adoption by the Council.

This page is left intentionally blank