

## LONDON BOROUGH OF BROMLEY

### STATEMENT OF EXECUTIVE DECISION

The Portfolio Holder for Children and Young People, Councillor Ernest Noad has made the following executive decision:

#### **ASSET MANAGEMENT PLANNING - POST COMPLETION REVIEW REPORTS**

##### **Reference Report:**

*CYP PDS 200312 Asset Management Planning - Post Completion Review*

##### **Decision:**

To endorse the findings of the Post Completion Reviews that have been carried out in respect of:

- Refurbishment works carried out to create Riverside Beckenham Autistic Centre
- Modular building works carried out to improve the quality of facilities at the Kingswood Pupil Referral Unit
- Capital works carried out to support the creation of Biggin Hill Primary School following the amalgamation of Biggin Hill Infant School and Biggin Hill Junior School.

##### **Reasons:**

The Capital Programme Procedures require that a post completion review be carried out within 12 months of the completion of schemes that are included within the programme. This process is designed to determine the Local Authority's performance around achieving the original scheme objectives, to identify whether the scheme was completed on time and whether costs were contained within the original budget, and what the end user's level of customer satisfaction was with the overall process.

The proposed decision was scrutinised by the Children and Young People PDS Committee on 20th March 2012 and the Committee supported the proposal.

.....  
Councillor Ernest Noad  
Portfolio Holder for Children and Young People

**Mark Bowen**  
**Director of Resources**  
**Bromley Civic Centre**  
**Stockwell Close**  
**Bromley BR1 3UH**

**Date of Decision:** 26 Mar 2012

**Implementation Date (subject to call-in):** 2 Apr 2012

**Decision Reference:** CYP12029

