

Item 4

Statement on Rectory Road/ High Street Junction Realignment
For Beckenham Working Group Meeting
11 December 2014

Some work was done by UK Power at off peak times some weekends ago.

Openreach have now assessed the amount of work required to move plant. Basically, OpenReach has been very poor in its service in regard to completing the essential relocation of cables, which must be done before our junction improvement can be done. The Council has taken it to a higher level with OpenReach.

Due to normal highways work restrictions on priority sites such as this one during December and January , OpenReach's work can't be started now until February and they estimate that their work will take 8 weeks..

Traffic Engineering Section
LB Bromley