

Annexe 1

Revised Provisional Timetable for the Preparation of the Local Plan and Community Infrastructure Levy

	2015						2016												2017												
	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	
Borough-wide local plan including spatial, strategic, and detailed development policies and site allocations			Sites Consultation					Local Green Space Consultation			Formal pre-submission consultation 'Draft Local Plan				S					A											
Review of Bromley Town Centre Area Action Plan																					Start BTCAAP Review							Issues and Options consultation			
Bromley Preparation of Community Infrastructure Changing Schedule										Preliminary Draft Charging Schedule Consultation						Draft Charging Schedule Consultation			S		A										
SPD Planning Obligations & Affordable Housing																Draft SPD Consultation					A										
Revised Statement of Community Involvement							Consultation revised SCI			A																					

Notes

'S' refers to Submission to the S/S for examination

'A' refers to Adoption by the Council.