

## APPENDIX 1

### Proposed Process to Contract:

<b>Timescales</b>	<b>Work Streams</b>
April - May	Undertake Condition Surveys
April - June	Preparation of Call Off Contract
April - May	Mobilisation and Borough readiness
July	Contract Commencement