

# HIGH LEVEL PROGRAMME PLAN

	A	M	J	J	A	S	O	N	D	J	F	M
<b>PROGRAMME 1: ICN GOVENANCE</b>												
PROJECT 1.1: MEMORANDUM OF UNDERSTANDING				◆	◆	◆	◆	◆	◆	◆	◆	◆
PROJECT 1.2: DEFINE ICN GOVERNANCE												
PROJECT 1.3: METRICS AND KPIS		◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆
PROJECT 1.4: INDEPENDENT EVALUATION OF ICNs												
<b>PROGRAMME 2: SYSTEM READINESS / INFRASTRUCTURE / ENABLERS</b>												
PROJECT 2.1: ICN HUB LOCATION IDENTIFIED												
PROJECT 2.2: SINGLE POINT OF ACCESS												
PROJECT 2.3: SHARED DATA/INFORMATION												
PROJECT 2.4: WORKFORCE DEVELOPMENT												
<b>PROGRAMME 3: ICN OPERATING MODEL IMPLEMENTATION</b>												
PROJECT 3.1: RISK STRATIFICATION							◆	◆	◆	◆	◆	◆
PROJECT 3.2: INTEGRATED CASE MANAGEMENT												
PROJECT 3.3: CARE PLANNING												
PROJECT 3.4: SOCIAL PRESCRIBING												
PROJECT 3.5: PHAMACIST ROLE IN GP PRACTICES												
PROJECT 3.6: OUT OF HOURS / CRISIS SUPPORT												
PROJET 3.7: DOMICILIARY CARE												
<b>PROGRAMME 4: FRAILITY PATHWAY</b>												
PROJECT 4.1: SUPPORTING ELDERLY PEOPLE AT HOME												
<b>PROGRAMME 5: ENGAGEMENT WITH KEY STAKEHOLDERS</b>												
PROJECT 5.1: ICN COMMUNICATION PLANS			◆	◆	◆	◆	◆	◆	◆	◆	◆	◆