Appendix 2

Revised Provisional Timetable for the Preparation of the Local Plan and Community Infrastructure Levy

	2016												2017												2018											
	Jan	Feb	Mar	April	May	June	July	Aug	Sept	Oct	Nov De	ec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Borough-wide local plan including spatial, strategic, and detailed development policies and site allocations			Space sultation								Formal submiss consulta 'Draft Loca	sion ation				S							A													
Review of Bromley Town Centre Area Action Plan																							nence rev BTCAAP				ор	ues & otions ultatio	n						Pr	sultation. eferred egy & Sites
Bromley Preparation of Community Infrastructure Changing Schedule																Draft C	ninary Charging edule					Charging			S		А									S
SPD Planning Obligations & Affordable Housing																						aft SPD sultation					А									

Notes

S' refers to Submission to the S/S for examination 'A' refers to Adoption by the Council.

The GLA is preparing a new London Plan with anticipated formal consultation in 2017, Examination in 2018 and publication in Autumn 2019