Appendix 2
Revised Provisional Timetable for the Preparation of the Local Plan and Community Infrastructure Levy

		2016												2017												2018											
	Jan	Feb	Mar	April	May	Jun	e July	/ A	ug S	ept	Oct	Nov Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	0	Oct	Nov [Эес	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Borough-wide local plan including spatial, strategic, and detailed development policies and site allocations			i Space sultation									Formal pre- submission consultation 'Draft Local Plai				S								Α													
Review of Bromley Town Centre Area Action Plan																						(ence revie BTCAAP	w of			op	ues & tions ultation							Pr	sultation. eferred egy & Sites
Bromley Preparation of Community Infrastructure Changing Schedule																Draf	eliminary t Chargin chedule				Dra	aft Cha Sched	arging Jule			S		A									
SPD Planning Obligations & Affordable Housing																						Draft S onsulta						А									

Notes

S' refers to Submission to the S/S for examination

'A' refers to Adoption by the Council.