



Local Plan Review	2022				2023				2024				2025				2026			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Evidence gathering																				
Issues and options consultation																				
Full draft Local Plan consultation (Regulation 18)																				
Submission draft Local Plan consultation (Regulation 19); and submission to SoS																				
Examination																				
Inspector's Report and Adoption																				

Key:
 Estimated timeframe
 Potential overrun