

Bromley SACRE Action Plan for September 2023-September 2024

	Need		Actions	Dates	Notes
Teacher training and support: network meetings	1 st Primary Network	Invitations/promotion	SB to confirm venue and date, send materials for publicity	1/11/23	To include: defining what is good RE, survey of RE provision; launch calendar competition; develop Syllabus support materials Contributing to: ASC; building links with other faiths and SACRE and how Syllabus could best support teaching and learning; clearer picture of school provision; building network support; improving pedagogy in T+L in schools;
			JA information released on school circulars and email		
		Plan and run Network	SB plan and run network		
	1 st Secondary Network	Invitations/promotion	SB to confirm date, send materials for publicity	16/11/23	
			JA information released on school circulars and email		
		Plan and run Network	SB plan and run network		
	2 nd Primary Network	Invitations/promotion	SB to confirm venue and date, send materials for publicity	6/3/24	
			JA information released on school circulars and email		
		Plan and run Network	SB plan and run network		
	2 nd Secondary Network	Invitations/promotion	SB to confirm venue and date, send materials for publicity	14/3/24	
			JA information released on school circulars and email		
		Plan and run Network	SB plan and run network		
3 rd Primary Network	Invitations/promotion	SB to confirm venue and date, send materials for publicity/newsletter	6/6/24		
		JA information released on school circulars and email			
	Plan and run Network	SB plan and run network			
3 rd Secondary Network	Invitations/promotion	SB to confirm venue and date, send materials for publicity/ newsletter	19/6/24		
		JA information released on school circulars and email			
	Plan and run Network	SB plan and run network			
Interfaith Competition: RE Calendar 2024- 2025	School Entries		SB confirm themes with SACRE and email materials for school circular + newsletter	September 2023	
			JA information released on school circulars/send newsletters		
			Winners' selection made at Network meeting(s)		
	Design		JA confirm design, details sent to create draft	End of June 2024	
			SB send to Clerk to email SACRE Chair, CA and members draft for approval (of dates)		
	Production		Design finalised	July 2024	
Sharing		SB create accompanying wording for schools circular, Council and LA website, JA share	September 2024		
		JA ensure sent to schools, brought to SACRE, JA sharing with relevant LA team(s)			
Annual Report 2022-23	Draft		Members complete self-evaluation materials and send to JP to forward SB	September 2023	
			SB write draft 1 for proofreading/check on new NASACRE template	1/11/23	
			SB amend draft, send revised draft to JP		
	Review		SACRE review at Meet 1	Dec 2023	
	Share		SB amend accordingly JP to send to NASACRE, JA to add to public SACRE page	Dec 2023	

Bromley SACRE Action Plan for September 2023-September 2024

Actions		Dates	Notes		
1. Supporting Communication	Bi-Annual Newsletter	SB create a school newsletter 1 with further guidance/support JA ensure message sent to schools via Newsletter/schools Circular	September 2023	Supporting: SMSC in schools; develop interfaith understanding and communication through teaching resources; promoting awareness of and within SACRE, boosting awareness and inclusion of diversity in RE Contributing to: building links with other faiths; clearer picture of school provision; improving pedagogy in T+L in schools	
		SB create a school newsletter 2 with further guidance/support JA ensure message sent to schools via Newsletter/schools Circular	May 2024		
		NASACRE	Attendance to conference, CA ensuring continued subscription RB/SB disseminate information to SACRE		May 2024 Summer 2024
	School Governors' Survey	Promote Governors Survey (including CW) to schools JA collate responses. Send to SB to prepare brief/summary (see below) Briefing of above shared with SACRE	December 2023 9/2/24 28/2/24		
		Subject Leaders' Survey	SB create draft teachers/subject Leaders' Survey. Add to newsletter. JA share/promote to schools via newsletter/bulletin SB collate responses and prepare brief/summary (see below) Briefing of above shared with SACRE		September 2023 September 2023 9/2/24 28/2/24
			'REal' Resources		SB share 'REal' Resources and best practice with teachers in networks JA sort access via LA system.
	FBF project				FBF Materials and schools' experiences shared via networks School experiences shared via newsletter/other communication
			Teaching materials		Collation of pupil samples SB devise moderation samples to align with syllabus JA to add to website.
	SACRE Speakers	SB remind SACRE of opportunities by RE Hubs SACRE members attend training and register with kitemark on RE Hubs website			November 2023 Preferably: January 2024
		Collective (CW) Materials			SB +volunteers set up CW Working Party (WP) SB conduct in person survey with network teachers WP review governors survey results and current materials from SACRE Draft/revised guidance materials presented to SACRE Consultation of above with schools: HTs and governors Publication of materials in newsletter (SB) and shared with schools and on website (JA)