

Bromley SACRE Action Plan for September 2023-September 2024

	Need		Actions	Dates	Notes
Teacher training and support: network meetings	1 st Primary Network	Invitations/promotion	SB to confirm venue and date, send materials for publicity	1/11/23	To include: defining what is good RE, survey of RE provision; launch calendar competition; develop Syllabus support materials Contributing to: ASC; building links with other faiths and SACRE and how Syllabus could best support teaching and learning; clearer picture of school provision; building network support; improving pedagogy in T+L in schools;
			JA information released on school circulars and email		
		Plan and run Network	SB plan and run network		
	1 st Secondary Network	Invitations/promotion	SB to confirm date, send materials for publicity	16/11/23	
			JA information released on school circulars and email		
		Plan and run Network	SB plan and run network		
	2 nd Primary Network	Invitations/promotion	SB to confirm venue and date, send materials for publicity	28/2/24	
			JA information released on school circulars and email		
		Plan and run Network	SB plan and run network		
	2 nd Secondary Network	Invitations/promotion	SB to confirm venue and date, send materials for publicity	28/2/24	
			JA information released on school circulars and email		
		Plan and run Interfaith Dialogue event	SB plan and run session Feedback gleaned by SB. Will contribute to any further SACRE Guidance produced.	Summer 2024	
3 rd Primary Network	Invitations/promotion	SB to confirm venue and date, send materials for publicity/newsletter	6/6/24		
		JA information released on school circulars and email			
	Plan and run Network	SB plan and run network			
3 rd Secondary Network	Invitations/promotion	SB to confirm venue and date, send materials for publicity/ newsletter	13/6/24		
		JA information released on school circulars and email			
	Plan and run Network	SB plan and run network			
Interfaith Competition: RE Calendar 2024- 2025	School Entries		SB confirm themes with SACRE and email materials for school circular + newsletter	September 2023	
			JA information released on school circulars/send newsletters		
			Winners' selection made at Network meeting(s)	28/2/24	
	Design		JA confirm design, details sent to create draft	End of June 2024	
			SB send to Clerk to email SACRE Chair, CA and members draft for approval (of dates)		
	Production		Design finalised (JA)	August 2024	
Sharing		SB create accompanying wording for schools circular, Council and LA website, JA share	September 2024		
		JA ensure sent to schools, brought to SACRE, JA sharing with relevant LA team(s)			
Annual Report 2022-23	Draft		Members complete self-evaluation materials and send to JP to forward SB	September 2023	
			SB write draft 1 for proofreading/check on new NASACRE template	1/11/23	
			SB amend draft, send revised draft to JP		
	Review		SACRE review at Meet 1	Dec 2023	
	Share		SB amend accordingly, JP to send to NASACRE	Dec 2023	
		JA to add to public SACRE page	Dec 2023		

Bromley SACRE Action Plan for September 2023-September 2024

Actions		Dates	Notes	
1. Supporting Communication	Bi-Annual Newsletter	SB create a school newsletter 1 with further guidance/support JA ensure message sent to schools via Newsletter/schools Circular	September 2023	Supporting: SMSC in schools; develop interfaith understanding and communication through teaching resources; promoting awareness of and within SACRE, boosting awareness and inclusion of diversity in RE Contributing to: building links with other faiths; clearer picture of school provision; improving pedagogy in T+L in schools
		SB create a school newsletter 2 with further guidance/support JA ensure message sent to schools via Newsletter/schools Circular	January 2024	
	NASACRE	Attendance to conference, CA ensuring continued subscription	May 2024	
		RB/SB disseminate information to SACRE	Summer 2024	
	School Governors' Survey	Promote Governors Survey (including CW) to schools	December 2023	
		JA collate responses. Send to SB to prepare brief/summary (see below)	9/2/24	
		Briefing of above shared with SACRE. Further actions agreed.	28/2/24	
	Website/Subject Leaders' Survey	SB propose website survey/audit.	28/2/24	
		SACRE members complete above	July 2024	
		SB collate responses and prepare brief/summary (see below)	Summer 2024	
Briefing of above shared with SACRE. Further actions agreed.		4/12/24		
2. Supporting Resources	'REal' Resources	SB share 'REal' Resources and best practice with teachers in networks	November 2023	
		JA sort access via LA system.		
	FBF project	Schools' experiences shared via networks	January 2024	
		School experiences shared via newsletter/other communication		
	Teaching materials	Collation of pupil samples	June 2024	
		SB run moderation session with schools	June 2024	
	SACRE Speakers	SB remind SACRE of opportunities by RE Hubs	November 2023	
		SACRE members attend training and register with kitemark on RE Hubs website	Preferably: January 2024	
	Interfaith Dialogue Workshop and Resources	Propose development of Faith Speakers' Workshop SACRE	28/2/24	
		SB complete Funding Bid	September 2024	
		Bromley SACRE Volunteers form working party		
		SB plan and prep for session on developing conference/workshop	Autumn Term 2024	
Training/development of workshop and resources with volunteers and SB		Spring 2024		
Running of interfaith event.		July 2024		
Produce resources from the above.	August 2024			