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Report No. 
DRR11/091 

London Borough of Bromley 
 

PART 1 - PUBLIC 
 
  

 

   

Decision Maker: Executive 
 
For Pre-Decision Scrutiny by the Environment PDS 
Committee 
 
For Pre-Decision Scrutiny by the Renewal & Recreation PDS 
Committee 
 

Date:  
19th October 2011 (Executive) 
4th October 2011 (Environment PDS) 
11th October 2011 (Renewal and Recreation PDS) 

Decision Type: Non-Urgent Executive Key 

Title: PROPOSED GOVERNANCE OF CRYSTAL PALACE PARK 
 

Contact Officer: Louisa Allen, Employment & Skills Manager 
Tel:  020 8313 4880   E-mail:  louisa.allen@bromley.gov.uk 
 
Colin.Brand, Assistant Director Renewal and Recreation 
Tel:  020 8313 4107   E-mail:  colin.brand@bromley.gov.uk 

Chief Officer: Marc Hume, Director of Renewal & Recreation 

Ward: Penge and Crystal Palace Wards 

 
1. Reason for report 

1.1 This report recognises Crystal Palace Park as a site of local, regional, national and 
international significance which now requires an alternative approach to its management to 
ensure that it is enjoyed for generations to come. The approved Masterplan for Crystal Palace 
Park, although subject to a judicial review, requires consideration to be given to the 
mechanism by which the Masterplan can be implemented and the need to attract significant 
external support and funding whilst retaining and increasing the support of local residents, 
interest groups and associations. 

1.2 This report examines different options for the future governance of the park and recommends 
that management of the park in the form of a „not-for-profit‟ organisation be further 
investigated. The report also suggests pursuing discussions with established and experienced 
organisations such as the National Trust, English Heritage and other industry sectors who 
have a history and reputation for managing green spaces.  

1.3 Recognising the complexities of the park‟s history, the diverse range of parties that have an 
interest in the future of the park and the scale of resources likely to be required to implement 
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(in all or in part) the Masterplan, this report recommends the creation of the Crystal Palace 
Park Management Board (Appendix 1).The Board will be established to explore opportunities 
for the management, restoration, development and protection of Crystal Palace Park; 
recognising the site‟s multi-faceted historical significance and creating an environment which 
is valued and admired by local people and visitors alike. 

________________________________________________________________________________ 

2. RECOMMENDATION(S) 

That the Environment PDS Committee and the Renewal & Recreation PDS Committee: 

2.1. Note the contents of the report and the consultation undertaken to date and provide the 
Executive with their comments. 

That the Executive considers the comments of the Environment PDS Committee and 
the Renewal and Recreation PDS Committee to:  

2.2 Approve the creation of the Crystal Palace Park Management Board at (Appendix 1). 

2.3 Agree that Officers support members of the Crystal Palace Park Management Board to: 

2.3.1 Explore the „not-for-profit‟ organisation governance option for the park; 

2.3.2 Pursue discussions with established organisations who have the experience and 
capability of managing green spaces, such as the National Trust and English Heritage;  

2.3.3 Investigate options for a challenge of the Lee Valley Regional Park Act 1966 in 
collaboration with neighbouring boroughs to obtain agreement to reinvest Bromley‟s 
funds into Crystal Palace Park. 

2.3.4 Agree that the Crystal Palace Park Executive Project Board bring back further reports 
to the Executive Committee with recommendations on the future management of 
Crystal Palace Park and any other significant developments. 
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Corporate Policy 
 

1. Policy Status: Existing policy.        
 

2. BBB Priority: Quality Environment.       
________________________________________________________________________________ 
 

Financial 
 

1. Cost of proposal: N/A       
 

2. Ongoing costs: N/A.       
 

3. Budget head/performance centre: Crystal Palace Park 
 

4. Total current budget for this head: £495k 
 

5. Source of funding: Existing revenue budget 2011/12 
________________________________________________________________________________ 
 

Staff 
 

1. Number of staff (current and additional): Approximately 1.5 FTE Rangers    
 

2. If from existing staff resources, number of staff hours:         
________________________________________________________________________________ 
 

Legal 
 

1. Legal Requirement: No statutory requirement or Government guidance.       
 

2. Call-in: Call-in is applicable       
________________________________________________________________________________ 
 

Customer Impact 
 

1. Estimated number of users/beneficiaries (current and projected): Park attendance figures for 
the annual total number of visits to Crystal Palace Park have been estimated from surveys 
carried out in December 2006 and July 2007 by Steer Davies Gleave, who were 
commissioned by the London Development Agency. Steer Davies Gleave estimate that there 
are approximately 1.67 million visitors a year to the site and National Sports Stadium, 
excluding visits for special events.  

________________________________________________________________________________ 
 

Ward Councillor Views 
 

1. Have Ward Councillors been asked for comments?  Yes.  
 

2. Summary of Ward Councillors comments:  Ward Members have been consulted on the Crystal 
Palace Park Management Structure which is proposed to explore the 'not-for-profit' organisation 
option in addition to other improvement projects for the park.  Generally Ward Members views 
towards the scheme were favourable and positive. Some concerns were raised in respect of the 
membership of Crystal Palace Park Executive Project Board and suggested any organisation 
represented on the board that would potentially benefit financially from the proposals should 
have a non-voting position. They also requested that Ward Members are represented on the 
Executive Project Board as well as the Crystal Palace Park Stakeholder Groups. 
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3. COMMENTARY 

3.1 This report outlines proposals to create a Crystal Palace Park Management Board to 
investigate alternative options for the future governance of Crystal Palace Park. 

 Background 

3.2 Crystal Palace Park is an English Heritage Grade II listed park which was once home to Sir 
Joseph Paxton‟s Crystal Palace, the structure which originally housed the Great Exhibition in 
1851.  The London Borough of Bromley took control of Crystal Palace Park in 1986 from the 
Greater London Council.  The Park‟s 200 acres incorporates a number of heritage features 
and the National Sports Centre, the latter being a separately managed entity.  

3.3 This report recognises that Crystal Palace Park requires significant financial investment to its 
infrastructure to ensure that it can be enjoyed by generations to come.  

3.4 In 1999, the park was awarded £4.4m from the Heritage Lottery Fund to restore 40% of the 
landscape and infrastructure.  However, further investment is needed to restore, conserve, 
protect and develop the remaining elements of the park. 

3.5 The London Borough of Bromley has not been able to guarantee the level of investment 
required given the park‟s status as a national asset.  In the current economic climate where 
there are competing priorities on local authority funding, this is unlikely to improve.  

3.6 Because the park is situated on the borders of five London boroughs; Bromley, Croydon, 
Lambeth, Lewisham and Southwark, it has evoked a diverse range of interest and support 
from a wide range of residents.  

3.7 The Council granted the London Development Agency a 125 year lease of the National 
Sports Centre and grounds immediately surrounding the site on 25th March 2006.  Since that 
date, under the terms of that lease, the London Development Agency have been wholly 
responsible for the National Sports Centre site, including insurance, although there is no 
covenant on their part to keep or maintain the buildings in any particular condition. A further 
125 year lease (running for the same term) of that part of the Crystal Palace Park Farm not 
included in the National Sports Centre lease was subsequently granted to the London 
Development Agency to enable them to grant a lease of the whole of the farm to Capel 
Manor College for use as part of the college. 

3.8 The agreement entered into between the Council and the London Development Agency 
which led to the lease of the National Sports Centre site also granted the London 
Development Agency an option to take a 125 year lease of the whole park. With the potential 
of taking over the management of the park, the London Development Agency commissioned 
Latz + Partner (a landscape architecture firm) to carry out extensive public consultation and 
create a landscape Masterplan for the park.  The Masterplan has been approved by the 
Council but is currently with the Secretary of State under judicial review with a decision 
expected later on in the year.  

 
3.9  The Masterplan applications for planning permission, Conservation Area Consent and Listed 

Building Consent were submitted in November 2007. In December 2008 the Development 
Control Committee resolved to grant permission, but the applications were called in by the 
Secretary of State for Communities (SoS) decision.  A local inquiry took place between July 
and September 2009 and the Inspector‟s report of April 2010 was considered by the SoS, 
who granted permission in December 2010.  This decision is subject to a legal challenge 
which awaits a hearing date. 
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3.10 The description of the planning application is as follows -  
 
Comprehensive phased scheme for landscaping and improvement of the park, comprising demolition 

of and alterations to existing buildings and structures including removal of existing hard 
surfaces; changes of use, including of part of the caravan site to public open space and 
museum to park rangers base; erection of new buildings and structures for various uses 
including museum and park maintenance facilities, community facility/ information kiosk, 
greenhouses, retail kiosks, cafes, toilets, classroom/ children's nursery, treetop walk, college 
and up to 180 residential dwellings; erection of new regional sports centre including indoor 
swimming pool; alterations to ground levels with new pedestrian paths, vehicular access 
roads, car park, highway works, water features together with associated and ancillary works / 
plant and equipment (Part Outline/Part Full Application)  

 
3.11  The aim of the Masterplan is to create a 21st century park which reflects Paxton‟s original 

ideas while responding to today‟s concerns and opportunities.  The aim is that the park 
should be: 

 

  Innovative 

  Inspirational 

  Trend – setting 

  Recreational, fun and educational for all 

  An exemplar of a modern sustainable park  
 
This vision responds to heritage, current conditions and future needs, with an overall aim to re-

establish the park‟s significance.  It aims to conserve and strengthen the historic landscape 
character, by re-interpreting and revitalising Paxton‟s configuration and so recreating the 
character of the park as a whole. 

 
3.12 In terms of the costs of implementing the Masterplan, the London Development Agency 

assigned the works to three “Levels”.   
 
1. Level one works involve basic restorative and remedial works which represent the minimum 

improvement necessary to restore the park. For example; remediation of contamination, 
archaeological excavations, removal of hardstandings, changes in levels, landscaping 
(including the terraces) and water features (cost £41.8M).   

 
2. Level two works are intended to restore the park to regional park standard and will include the 

construction of two greenhouses, a cricket pavilion, additional playgrounds and water 
features and works to the concert bowl (cost £17.3M).   

 
3. Level three works are intended to restore the park to both national and international standards and 

include the installation of a tree top walk and further water features (cost £8.9M).   
 
3.13 The total cost of around £68M did not include certain elements that would attract grants and  

or other separate funding streams,  for example the build of a new museum, restoration of 
the subway, restoration of the stonework of the listed terraces and works to the National  
Sports Centre.  As such the total costs of implementing the Masterplan could be nearly twice 
the figure originally quoted.  It was estimated that the receipt from the sale of the two 
residential sites would be in the region of £12.8M, but this estimate was prior to the 
recession.  There are costs associated with releasing these sites, for example, the 
maintenance building on the Crystal Palace Park Road frontage has to be physically 
relocated and the One O‟ Clock Club needs to be relocated, potentially to the new children‟s 
nursery permitted on the Caravan Club site.  There is a break clause in the lease of the 
Caravan Club in 2019, and it is unlikely that the land could be sold before then.  As such 
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there are many “linkages” between the elements of the Masterplan, other examples being the 
phasing envisaged being reliant upon changes in level (and related stockpiling of soil), also 
the improvements to the National Sports Centre to convert it to dry sports only would not take 
place until the Regional Sports Centre (including its 50m pool) is complete.  The re-
establishment of Paxton‟s central axis of the park by removal of the raised walkway and other 
structures adjacent to the National Sports Centre includes raising ground levels around the 
National Sports Centre – the works will visually reconnect the elements of the original layout 
by removing these barriers that exist in the centre of the Park. 

 
3.14 The London Development Agency had until 31st March 2009 to exercise the option to take 

over the management of Crystal Palace Park but chose not to do so; the remainder of the 
park therefore remains the Council‟s responsibility and liability. As a result, it is suggested 
that the Council looks at different options to reduce its liability and to ensure a more 
sustainable future for the park. Although the London Development Agency will be absorbed 
by the Greater London Authority during 2012 and therefore is no longer in a position to lease 
the park, both have and will be involved in discussions as to the park‟s future and a new 
management arrangement that could carry out the Crystal Palace Park Masterplan.  

Potential Governance Options for Crystal Palace Park  

 Single Borough Governance 

3.15 The park could be managed by a single London borough; Bromley, Croydon, Lambeth, 
Lewisham or Southwark, all of which adjoin the park. 

3.16 The advantages of single borough governance are: 

 ● A single local body that has experience of managing open spaces which already exists 
present the least difficulty initially. 

 ● Local authorities have existing robust systems, procedures and accountability 
mechanisms. 

 ● Local and national taxation provides an annual source of funding. 

 ● Strategic management initiatives can reduce service delivery costs and liberate funding 
for other green space maintenance. 

3.17 The disadvantages of single borough governance are: 

 ● There is no evidence that any neighbouring borough wishes to take on the sole burden of 
managing Crystal Palace Park. 

 ● As the management of parks and other public open spaces is not a statutory duty, it is 
unlikely that any of the boroughs will have sufficient and dedicated resources to look 
after the park effectively. 

 ● Any resources available from a single borough would be subject to competition from 
other parks or priorities in spending. 

 ● Ring-fencing income generated from Crystal Palace Park in order to develop and 
improve facilities and the grounds is likely to be difficult in light of other, more pressing, 
local authority funding commitments. 
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 ● The equity of running costs associated with a park of national significance may be 
brought into question in light of the fact that residents from all London boroughs, 
including those which abut the park, are entitled to use the site. 

3.18 On evaluation, this report does not recommend a single borough governance option.  This 
option does not provide the management, partnership and funding opportunities that Crystal 
Palace Park requires.  

 Multiple Borough Governance 

3.19 The park could be managed by a consortium of local boroughs who would all contribute 
financially to the park. 

3.20 The advantages of multiple borough governance are: 

 ● The management and development costs could be more fairly shared amongst the 
boroughs that constitute the immediate catchment area. 

 ● There could be some economies of scale if other local parks were also managed by this 
consortium. 

3.21 The disadvantages of multiple borough governance are: 

 ● No single body would be responsible for the park.  A situation could arise where an 
individual borough withdraws funding and commitment due to other pressures and 
priorities. 

 ● From a practical point of view, the park cannot be managed on a day-to-day level by 
several boroughs.  One would need to take a lead or all five would need to appoint a 
subsidiary management body.  The potential for bureaucratic complexity, and even 
conflict, could arise. 

 ● This governance option also suffers from an unpredictable level of funding as 
competition for limited resources from statutory services remains an issue. 

3.22 On evaluation, this report does not recommend a multiple borough governance option.  The 
disadvantages outweigh the advantages of this arrangement. 

 Generic Regional Borough Governance 

3.23 The management of the park would be transferred to an existing generic regional body (i.e. 
an organisation not primarily concerned with parks). 

3.24 The advantages of generic regional borough governance are: 

 ● If an appropriate body were identified, no new organisation needs to be set up. 

 ● Generic regional bodies such as the Greater London Authority, or alternatively the 
Corporation of London, are regionally established organisations with extensive networks, 
influence and potential access to funds. 

3.25 The disadvantages of generic regional borough governance are: 

 ● No appropriate regional body appears to exist – particularly since the London 
Development Agency has made it clear that park management is now beyond its remit.  
(The Greater London Authority might be another possibility, although it currently 
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manages no parks at all and faces similar financial constraints as that of local 
authorities).  

 ● It could be difficult for a regional body to satisfy the requirement for local accountability 
and provide appropriate opportunities for local stakeholder input. 

 ● It is uncertain whether a regional body, primarily concerned with other matters, would 
have the expertise to effectively manage a large park of national importance. 

 ● Ring-fencing of park income may not be possible. 

3.26 On evaluation, this report does not recommend a generic regional borough governance 
option.  Since the London Development Agency is going to be absorbed by the Greater 
London Authority it seems unlikely that a generic regional body will be prepared to extend 
their remit to include a park, particularly in the current economic climate. 

 Specialist Parks Authority Governance 

3.27 The park could be managed by Royal Parks, the existing specialist parks authority.  
Alternatively a new London Parks Authority could be established. 

3.28 The advantages to the specialist parks authority governance are: 

 ● Crystal Palace Park would become part of a portfolio of high profile parks. 

 ● There are potentially higher levels of income for maintenance. 

3.29 The disadvantage of this option is that there could be questions raised to Members about 
local accountability and control with either model. 

3.30 The specific disadvantages in relation to the Royal Parks option are: 

 ● The Royal Parks body has made it clear that they are not looking to expand their 
portfolio.  The Royal Parks option would require new legislation to make Crystal Palace 
Park crown land. 

 ● Even if it were, any park it considers taking on would need a substantial dowry to cover 
future management and maintenance costs. 

3.31 The specific disadvantage of a new London Parks Authority is that no such body exists at 
present and setting one up could present challenges.  

3.32 On evaluation, specialist parks authority governance is not the preferred option, however 
further investigations will be carried out to ensure that this is evaluation is accurate. 

 ‘Not-for-profit’ organisation 

3.33 A new „not-for-profit‟ organisation, for example a charitable trust, could be created with the 
sole purpose of caring for the management, development, protection and restoration of 
Crystal Palace Park . 

3.34 The advantages of a „not-for-profit‟ organisation are: 

 ● Setting up a new „not-for-profit‟ organisation is relatively straightforward. 
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 ● „Not-for-profit‟ organisations can apply for external funding and grants for which statutory 
bodies are not eligible.  The charitable status of „not-for-profit‟ organisations can also 
bring tax-relief benefits. 

 ● A „not-for-profit‟ organisation can be structured to provide local accountability, 
opportunities for local input and is attractive to influential and dynamic individuals who 
wish to make a valuable contribution to a national asset. 

 ● The „not-for-profit‟ organisation can focus on raising additional monies and tap additional 
sources of income.  They often have a strong entrepreneurial culture to access funding 
from a variety of sources such as other business opportunities and commercial finance. 

 ● Trusts can encourage cohesion as interested residents and stakeholders, including the 
local authority, have opportunities to become members or trustees. 

 ● Trusts can focus on green spaces and so would not face the competitive pressures 
inherent within local authorities. 

3.35 The disadvantages of an independent „not-for-profit‟ organisation are: 

 ● Recruiting people with the right expertise to govern the trust could be a challenge. 

 ● Fundraising and donor programmes can be more suitable for specific capital projects as 
they can be directly linked to new development initiatives.  Funding for green space 
maintenance may therefore be limited. 

 ● The composition of the trust could raise questions about equity of representation, 
especially from local groups. 

3.36 On evaluation, this report recommends an independent „not-for-profit‟ organisation for the 
future governance of Crystal Palace Park. Based on the findings above, this report suggests 
that the advantages associated with setting up an independent „not-for-profit‟ organisation 
outweigh those of other governance options.  It also suggests that the identified 
disadvantages could be managed by careful and effective planning.  This model has been 
used successfully in a number of other parks across the country.  Particularly successful 
examples include the Chiswick House and Gardens Trust (www.chgt.org.uk and the Nene 
Park Trust (www.neneparktrust.org.uk). 

3.37 In summary, on evaluation of each of the identified governance options, this report 
recommends a „not-for-profit‟ governance model for the future management of Crystal 
Palace Park and suggests that further investigation into the practicalities of this option should 
be made.  It also recommends that some investigations should be made into the specialist 
parks authority governance model to ensure the evaluation in paragraph 3.32 is accurate. 
The report also recommends exploring management options with established industry 
standard organisations such as the National Trust, English Heritage and the Eden Project.  

3.38 Given the complexities of the history and the diverse interests in Crystal Palace Park , if 
members choose to further investigate the „not-for-profit‟ organisation governance model, 
this report recommends the adoption of the Crystal Palace Park Management Board (at 
Appendix 1). 

 The Crystal Palace Park Management Board (Appendix 1)  

3.39 If the recommendations contained within this report are agreed, the Crystal Palace Park 
Management Board would be established to explore opportunities for the management, 
restoration, development and protection of Crystal Palace Park; recognising the site‟s multi-

http://www.chgt.org.uk/
http://www.neneparktrust.org.uk/
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faceted historical significance and creating an environment which is valued and admired by 
local people and visitors alike. 

3.40 Robust terms of reference would be drawn up to set the ground rules for the operation of the 
Crystal Palace Park Management Board. 

3.41 The Crystal Palace Park Management Board would be responsible for making 
recommendations to Bromley Council‟s Executive Committee which will determine the future 
management of Crystal Palace Park.  This recommendation will place an emphasis on: 

 ● Restoring and protecting Crystal Palace Park ‟s heritage and infrastructure 

 ● Improving and developing community use and investment in the park 

 ● Recognising the park‟s local, regional and national significance 

 ● Determining and securing the park‟s importance for the future. 

3.42 It is suggested that the Crystal Palace Park Management Board members all work towards 
the following aims: 

 ● To examine and agree a legal structure for the future management of Crystal Palace 
Park . 

 ● To challenge the Lee Valley Regional Park Act 1966 in collaboration with neighbouring 
boroughs to obtain agreement to reinvest Bromley‟s funds into Crystal Palace Park. 

 ● To approve and champion capital and revenue projects that improve the usage and 
visitor experience at Crystal Palace Park. 

 ● To examine and pioneer different opportunities for investment at Crystal Palace Park. 

 ● To work closely with the Mayor of London to: 

  ◦ Explore a regional status for Crystal Palace Park  

  ◦ Enter into discussions with the National Trust, English Heritage and other industry 
sectors about the future governance of Crystal Palace Park . 

 ● Develop employment and skills opportunities at Crystal Palace Park. 

3.43 It is suggested that the work of the Crystal Palace Park Management Board be subject to 
monitoring and evaluation by the London Borough of Bromley. 

3.44 The Crystal Palace Park Management Board shall take the following form: 

 Crystal Palace Park Executive Project Board  (Appendix 1, Box 1) 

3.44.1 It is suggested that the Crystal Palace Park Executive Project Board oversee and 
implement the work of the Crystal Palace Park Management Board by making 
recommendations as appropriate to Bromley Council‟s Executive Committee.  

3.44.2 The recommended membership for the Executive Project Board includes representatives 
from: 

 London Borough of Bromley (Councillors) 
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 Greater London Authority (senior representation) 

 The Eden Project  

 English Heritage 

 Capel Manor College  

 National Sports Centre  

 Two Community Representatives 

London Borough of Bromley Project Team (Appendix 1, Box 2) 

3.44.3 It is proposed that a group of existing officers will support the Crystal Palace Park 
Management Board, by establishing the Crystal Palace Park Stakeholder Groups and 
providing on going support.  

  Crystal Palace Park  Stakeholder Groups 

3.44.4 It is recommended that the Executive Project Board establish four Crystal Palace Park  
Stakeholder Groups including: 

 Community (Appendix 1, Box 4) 

 Site Management (Appendix 1, Box 5) 

 Heritage (Appendix 1, Box 6) 

 Borough Councils (Appendix 1, Box 7) 

3.44.5 It is suggested that each stakeholder group be given responsibility for investigating and 
delivering options for the park as directed by the Executive Project Board. Similarly these 
stakeholder groups will be supported by officers within the Renewal and Recreation 
Department.  

3.45 All individuals recruited to the Crystal Palace Park Management Board will have the 
authority, relevant skills and experience as required for their roles. 

3.46 Local communities that use and surround Crystal Palace Park are represented by a 
significant number of community interest groups, all of which have been involved in the 
promotion of the site over time.   

3.47 A successful Crystal Palace Park Community Conference organised by the Crystal Palace 
Working Group was held on 20th May 2011 attended by over 70 people. Attendees included 
the Leader of the London Borough of Bromley, London Borough of Bromley Councillors, 
neighbouring borough councillors and politicians, local community representatives, local park 
users, the London Borough of Bromley and neighbouring borough officers and English 
Heritage. There was significant accord to finalise the status and future management of the 
park, continued regeneration of the landscape and for further work to reflect the vision and 
framework of the Masterplan. 

 
3.48 In recognition of their contributions and due to the diversity of these groups, it is suggested 

that two Executive Project Board places are reserved for community representatives.  
Furthermore, it is recommended that a new Community Stakeholder Group be formed with 
appointed community representatives. 
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3.49 Since the conference, officers have met with a number of community groups to discuss the 
Crystal Palace Park Management Board and future management options for the park. The 
majority of those consulted have been in favour of exploring next steps, one group would like 
to increase the community representation on the Crystal Palace Park Executive Board from 
two members to four. 

3.50 It is suggested that all community representatives including a newly recruited Community 
Stakeholder Group to be recruited through advertisements placed in local and national 
newspapers and a formal interview process to ensure that the community is fairly and 
appropriately represented.  These opportunities will be proactively promoted to all existing 
community interest groups and to all other local residents in and around the area.  It is 
suggested that Community Links could be involved in the recruitment process to 
demonstrate transparency. 

3.51 The Crystal Palace Park Executive Management Board will have the option to co-opt 
additional individuals into the structure in an advisory capacity as and when they deem it 
necessary. 

Project Timetable 

3.52 Should the Executive Committee approve the creation of the Crystal Palace Park 
Management Board which includes key national, regional and local organisations along with 
neighbouring boroughs, to investigate and commence implementation of a „not-for-profit‟ 
organisation, a suggested timetable for the development phase of this project would as 
follows: 

 
Advertise, interview and appoint two Executive Project Board 
community representative members 

 
End November 2011 

 
Hold first Executive Project Board meeting and agree Terms of 
Reference 

 
End November 2011 

 
Set up four stakeholder groups and agree tasks 
Including formal recruitment process for Community stakeholder 
Group membership opportunities. See Appendix 1, boxes 
4,5,6,7.  

 
End December 2011 

A Community Conference to report on progress, galvanise the 
vision  

April 2012 

 
Stakeholder Groups‟ tasks completed 

 
End October 2012 

 
Report back to the Executive on progress and findings 

 
End November 2012 

 

3.53 The report to the Executive in November 2012 will report on the following: 

 ● The most suitable „not-for-profit‟ organisational structure for the management of Crystal 
Palace Park including discussions with existing well established organisations managing 
green space. 

 ● Advise Members of the potential to challenge the Lee Valley Regional Park Act 1966 with 
a view to seeking agreement to reinvest the borough‟s contribution in Crystal Palace 
Park instead. 
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 ● Capital and revenue investments, funding and grant opportunities available to draw down 
money for improvements to the site and facilities therein. 

4. POLICY IMPLICATIONS 

4.1 The proposals deliver the Building a Better Bromley promise for 2011/12 to develop the 
parks, leisure and sports offer at Crystal Palace Park in line with the Crystal Palace Park 
Masterplan. The planning policies in the London Plan and Bromley Unitary Development Plan 
are both proactive and protective in relation to the Park, in that they encourage its function to 
provide for a wide range of recreational and sporting activities and protect its sensitivity in 
open space, landscape and heritage terms. 

5. FINANCIAL IMPLICATIONS 

5.1 The latest approved budget for Crystal Palace Park is as follows: - 

 

Expenditure type 2011/12

£'000

Employees 56

Other running expenses (incl ground maintenance costs) 345

Income (29)

Net controllable budget 372

Non-controllable costs & recharges

Other departmental recharges 98

Repairs & Maintenance (Property) 172

Rental income (Property) (199)

Insurance & capital charges 52

Total net budget 495

 

5.2 Any financial implications of options for the future management of the park will be reported 
back to Members once investigations have been completed. 

6. LEGAL CONSIDERATIONS 

6.1 Crystal Palace Park was originally run by private enterprise in the nineteenth century and in 
1914 the Crystal Palace Act established a body of Trustees to acquire the palace and park 
and empower them to hold and manage them as a place of public resort and recreation. The 
main objects of the Trust being to maintain and manage the Park “as a place for education 
and recreation and for the promotion of industry, commerce and art.” 

6.2 This Act was substantially repealed by the London County Council (Crystal Palace) Act 1951 
which vested the Palace and Park in the London County Council. Whilst the objects of the 
Trust survived as “functions” of the London County Council, as defined in the London 
Government Act 1963, the Trust itself did not. Hence consideration of the management of 
the site became a matter of public administrative law rather than Trust law. 

6.3 The 1951 Act set out detailed powers to be exercised by the London County Council in 
managing the site and these would have been passed over to the Greater London Council 
which assumed responsibility for the site in 1965 following the dissolution of the London 
County Council pursuant to the London Government Act 1963. 

6.4 The Greater London Council itself was dissolved in 1986 and its functions were distributed 
amongst the existing London Borough Councils. Although there was discussion at the time 
as to how the management of the site should be managed there was no agreement on a 
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group of three Boroughs managing it and Bromley Council indicated that it was willing to take 
over sole responsibility subject to honouring certain existing legal agreements.  

6.5 The park remains subject to the outstanding provisions of three Acts of Parliament which 
impose statutory restrictions on the use of the park.  These restrictions effectively divide the 
park into three zones with specific restrictions on what can be done in each zone. Over the 
years a wide variety of commercial and non commercial activities have been permitted at the 
site and any future proposals for redevelopment will need to take account of these. The Acts 
would not prevent the Council from leasing or transferring the ownership of the park but their 
provisions remain in effect and will continue to bind the use and operation of the park, 
whatever the ownership arrangements, so that any proposals which go beyond what is 
permitted by statute may require a further private Act of Parliament before they could 
proceed. 

6.6 The London Development Agency, although in the process of being absorbed and 
transferred into the Greater London Authority, was responsible for producing the Crystal 
Palace Masterplan which is currently the subject of judicial review. It is this document which 
currently informs future thinking on the redevelopment of the site. However the management 
structure recommended to Members clearly allows for on going consultation with 
stakeholders and others which is an integral part of any future proposals and minimise the 
likelihood of further legal challenges and delays to redevelopment of the site. 
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