

Appendix 2: LOCAL PARADES IMPROVEMENT INITIATIVE ROUND 2
Summary of ongoing Local Parades, including Completed and Outstanding works

Ward	Parade	Total Allocated Funding	Works - Complete	Value of works complete	Works - In Progress	Value of works in progress	Works - Unable to be Delivered	Value of works unable to delivered
Penge & Cator	Kent House Parade 2	£5,390.00	Village Sign Planning & Trial pit	£742.00	Village sign	£2,500.00		£ -
	Newlands Park Parade 2	£9,867.00	Xmas Light Infrastructure, Lamp Column Testing, Village Sign	£3,116.44	Village sign	£2,500.00	Hanging Baskets and Christmas Braid	£ 1,710.00
	Parish Lane	£1,887.96	2 x side by side benches	£341.80	N/A		Planted Area	£ 1,276.08
Biggin Hill	Rosehill, Biggin Hill	£21,725.00	Bollards, Handrail, Cycle Stand, Noticeboard, 3 x Tree Pit and Installation	£6,552.00	Pavement Pressure Wash, Railing, Landscape Improvement	£14,200.00	Electric Box Cover	£ 900.00
	The Pantiles, Biggin Hill	£4,600.00	Noticeboard	£742.00	Noticeboard	£3,558.00	Pressure Wash	£ 300.00
Chislehurst	Old Hill Chislehurst	£8,453.50	Lamp Column	£353.46	Resurfacing Pavement Cycle Hoops Repaint Bollard	£7,085.00	n/a	£ -
	Belmont Parade	£21,466.50	Noticeboard Trail Pit & Planning Village Sign Tree pit & resurfacing Minor Paving Works Lamp Column x 4 CCTV Grant	£10,018.76	Noticeboard Pavement Pressure Wash CCTV	£4,623.00	CCTV	£ 3,000.00
	Upper Elmers End/Marlow	£7,875.00	Bollards	£375.00	Pavement Resurface & cycle hoops	£3,299.00	Street Trees Benches & Cycle Stands	£ 4,201.00
Crystal Palace & Anerley	Anerley Hill/Crystal Palace	£20,782.00	Semi-Circular Bench Rectangular Bench	£5,633.25	Noticeboard, Street Trees, Cycle stands, Signage Columns	£8,160.00	Dinosaur Footprints, PVC Lamp Column	£ 4,912.00
	Red Lodge Road	£17,921.20	Village Sign	£2,355.80	Village sign	£3,600.00	n/a	£ 8,030.00
Plaislow	Burnt Ash Lane	£21,843.06	6x Hanging Baskets 6 X Broxap Planters	£4,392.11	n/a	£ -	LED Floodlights	£ 14,015.96
Mottingham	Mottingham Village	Awaiting approval	n/a	£ -	n/a	£ -	n/a	£ -
Total:		£ 141,811.22		£ 34,622.62		£ 49,525.00		£ 38,345.04